
The following is the most recent expected schedule* for release of the PSP concept proposals, 
invitations for submission of full proposals, and review processes associated with both:  
 

DATE ACTIVITY 
June 26, 2012 DWR posted Draft PSP on main and FESSRO websites 

for 30-day public review and comment period, which 
closed July 27, 2012.  

August 17, 2012 DWR finalizes PSP and posts to websites; concept 
proposals due within 20 calendar days of Final PSP 
posting. 

September 6, 2012  Concept proposals due to DWR. DWR will distribute 
concept proposals to a multi-agency Project Evaluation 
Team for review; evaluations will lead to an initial 
recommendation for those concept proposals that should 
be requested to submit a full proposals on DWR’s Bond 
Management System (BMS) website  

October 1, 2012 DWR will invite successful Applicants to submit a full 
proposal. Letters of invitation will include instructions on 
how to post the full proposal to BMS. Applicants will have 
60 calendar days to complete the full proposal on BMS. 

December 3, 2012  Full proposals due on BMS. DWR will distribute the full 
proposals to the multi-agency Project Evaluation Team 
for review.  

February 14, 2013 DWR will reconvene the Project Evaluation Team to 
review and score the full proposals. 

February 20, 2013 The Project Evaluation Team’s initial funding 
recommendations will be considered by the Interagency 
Flood Management Collaborative (IAC) for approval. 

March 15, 2013 DWR will post its initial funding recommendations to its 
website, kicking off a 30-day public review and comment 
period. 

April 16, 2013 DWR will finalize its funding recommendations and begin 
pursuing the appropriate agreements with successful 
Applicants. 
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